HIGHWAY 101 WIDENING PROJECT UPDATE
MARCH 25, 2008
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Existing 101/12 Connector remains open
Complete Highway 101 widening between 314 Street and Highway 12

Close 3Rd Street On-Ramp to SB 101( 5-01-08 to 10
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Construct temporary SB 101/12 connector

Construct bridge over Santa Rosa Creek (6-15-08 to10




Detour for
SB 101 On-Ramp Closure
( 5-01-08 to 10-31-08)
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Remove Pedestrian Overcrossing
( 6-06-08 t0 6-09-08)
View from Highway 12
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Construct NB 101 widening - New auxiliary lane
(7-23-08 to 8-19-08)
View from North- 101 NB 3'd Street Off-Ramp
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Close 101 NB 3rd Street Off-Ramp (8-20-08 to 9-03-08)
Construct 101 SB widening (approach slab)
Close 12/101NB Connector (8-20-08 to 9-03-08)
View from South- 101 NB 3 Street Off-Ramp
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Open 12/101 NB connector to 101 NB and 3@ Street off ramp (9-03-08)
101 NB to 34 Street Off-Ramp closed until 10-07-08
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Detour for
NB 101 On-Ramp Closure
To/From College Ave ( 8-20-08 to 10'07'08)
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Detour for
Highway 12 Connector to NB 101 Closure
( 8-20-08 to 9-03-08)
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Summary of Closures

SB Highway 101 On-Ramp (39 St) Closure
— May 1 — October 31

Pedestrian Overcrossing Demolition
—June 6 —June 9

Highway 12 to NB Highway 101 Connector
Ramp Closure

— August 20 — September 3

NB Highway 101 Off-Ramp (39 St) Closure
— August 20 — October 7



Public Outreach Efforts

March 11 — Railroad Square Association Board
March 25 — City Council

April 1 — Downtown Subcommittee

April 9 — Chamber of Commerce

Caltrans will be actively participating

— Creating & distributing detour fliers

— Attending Wednesday Night Market

— Attending stakeholder meetings when requested
— Working with the media (both TV and print)

— Updating project website http://dot.ca.gov/dist4/son101/




