

**2010 TOC-TRAFFIC CONTROL PHASING *tentative*
TIMELINE**

<u>Day/Date</u>	<u>Stage/Phase Activity</u>	<u>Times (in place by)</u>	<u>Description</u>
Sunday, May 16, 2010	Phase 1 (Expo) Closures	8:00 PM	Court House Square Area 4 th St, B to D 3 rd St, B to D Santa Rosa Ave, 1 st to 5 th D St, 2 nd to 5 th
Monday, May 17, 2010	Phase 2 Closures	8:00 AM	Court House Square Area Phase 1 PLUS 4 th St, D to E 3 rd St, D to E
Monday, May 17, 2010	Phase 3 Closures Part 1 **	10:00 AM	1. Half Road Closures only on Brookwood Ave and 3rd St 2. 2nd St, 3rd St, and 4th St in CBD area Closed 3. Morgan St Closed Phase 1,2, plus 4 th St, E to Brookwood 3 rd St, E to Brookwood 2 nd St, E to Brookwood Brookwood Ave, 2 nd to 4 th ** 3 rd St, Wilson to B

Monday,
May 17,
2010

Phase 3 Closures
Part 2

11:00 AM

CBD area
E St
B St

Phase 1, 2, PLUS

E St, Sonoma to 5th
D St, Sonoma to 2nd *
1st St, Santa Rosa to D *
2nd St, D to E *
B St, 3rd to 7th
5th St, B to Mendocino *
Hope St, 4th to 5th
Ross St, B to Mendocino *

Monday,
May 17,
2010

Phase 4 Closures

2:00 PM

**So E St and neighborhood
Bennett Valley Rd & neighborhood**

Phase 1, 2, 3 PLUS

Farmers Ln, Neotomas to Bennett Vly.
Gordon Ln. Bennett Vly to Cooper
Corktree Ln at Bennett Valley
Brigham Ave, Mt Olive Dr to Gordon
Hwy 12 westbound offramp at Maple
Brookwood Ave, Bennett Vly to Sonoma*
Bennett Vly Rd, Brookwood to Yulupa
Maple Ave, Brigham to South E
So E St, Maple to Sonoma
Stevenson St, So E to Brookwood
Bush St, So E to Brookwood
Vallejo St, So E to Brookwood
Clark St, So E to Brookwood
Tupper St, So E to Hendley
Wheeler St, So E to Hendley

<p>Monday, May 17, 2010</p>	<p>Phase 5 Closures</p>	<p>2:00 PM</p>	<p>St Rose Area Railroad Square Area Wilson St Davis St</p> <p>Phase 1, 2, 3, 4 PLUS</p> <p>7th St, Mendocino to Mall entrance 7th St, Davis to Adams A St, 7th to 9th B St, 7th to 10th 6th St, Davis to Adams Wilson St, 3rd to 9th 8th St, A to B 8th St, Davis to Donahue 9th St, A to Wilson Davis St, 8th to 10th Davis St, 3rd to 4th 5th St, Davis to railroad 4th St, Davis to railroad</p>
	<p>Phase 6 Closures</p>	<p>TBA</p>	<p>Hard closures in place Sonoma Ave Closed</p> <p>Limited Access Only on Sonoma Ave, S.R. Ave to Brookwood Brookwood Ave, Sonoma to Lee St</p> <p>1st St, S.R. Ave to D St D St, 2nd to Sonoma Ave 2nd St, D St to Post Office Sonoma Ave, WB only D to S.R. Ave</p>
	<p>Phase 7 Reopen</p>	<p>TBA</p>	<p>Reopen RRS, St Rose, So E St neighborhood, Bennett Valley area, Sonoma Ave.</p>
	<p>Phase 8 Reopen</p>	<p>TBA</p>	<p>Reopen B St, E St, Full width 3rd St and Brookwood Ave (return to Phase 2 closures)</p>
	<p>Phase 9 Reopen</p>	<p>TBA</p>	<p>Open 3rd St</p>

			To remained closed for remainder of festivities: 4 th St (B to E), Santa Rosa/Mendocino Ave (3 rd to 5 th), D St, (3 rd to 5 th)
--	--	--	--

*Limited Access

**Half Road Closure (officers to control signalized intersections)