

2009 TOC-TRAFFIC CONTROL PHASING TIMELINE

<u>Day/Date</u>	<u>Stage/Phase Activity</u>	<u>Times</u>	<u>Description</u>
2/11/09 through 2/13/09	Posting of Temporary No Parking Signs	Various	72 hour postings in residential areas 24 hour posting in metered parking areas to correspond with road closure phasing
Saturday 2/14/09	Phase 1 closure	8:00 PM	Santa Rosa Ave: 1 st to 3 rd ; 3 rd to 4 th ; 4 th to 5 th . 3 rd St & 4 th St to remain open
Sunday 2/15/09	Phase 2 closure	Begin by Approx. 2:00 AM Begin based on approx. end of business for the night	Phase 1 plus: Closure of expo area: Santa Rosa Ave – 1 st to 5 th 3 rd St – B to D 4 th St – B to D
Sunday 2/15/09	Phase 3 closure	Begin by 8:00 AM Completed by 11:00 AM	Phase 2 plus: 1 st St – SR Ave to D 3 rd St – D to Brookwood 4 th St – D to Brookwood 5 th St – B to Mendocino Ross St – B to Mendocino 1/2 street closure Sonoma – SR to E 1/2 street closure 3 rd – Wilson to B 1/2 street closure Brookwood – 2 nd to 5 th 1/2 street closure SR Ave – Sonoma to 1 st B St – 3 rd to 7 th D St – Sonoma to 5 th E St – Sonoma to 5 th Morgan St – 3 rd to 4 th
Sunday 2/15/09	Phase 4 closure	Begin by 11:00 AM Completed by 2:00 PM	Phase 3 plus: B St – 7 th to Healdsburg Ave 8 th St – B to A A St – 7 th to 9 th 9 th St – A to Wilson Wilson St – 9 th to 3 rd Davis St 4 th to 3 rd Morgan St – 10 th to 9 th Police/PW - Course secured

<p>Sunday 2/15/09</p>	<p>Phase 5 closure</p>	<p>Begin by 2:00 PM</p> <p>Completed by 2:30 PM</p>	<p>Phase 4 plus: Close Calistoga Rd, Badger Rd, Brush Creek Rd, Hwy 12 WB from Mission to 4th St, and 4th St from Hwy 12 to Brookwood Detour at Montecito Closed at Badger Rd, Rincon Ave, Harville Rd Barricade closures at 23 intersections Cone closures at 40 intersections Detours at: Montecito/Middle Rincon Montecito/Mission Fountaingrove/Chanate Volunteer setup/Public Works inspection Police/PW - Course secured</p>
<p>Sunday 2/15/09</p>	<p>Phase 6 closure</p>	<p>For the duration of the circuit race – approx 20 minutes</p>	<p>Phase 5 plus: Close Brookwood from 3rd St to 5th St., and 4th St from Brookwood to College Ave.</p>
<p>Sunday 2/15/09</p>	<p>AMGEN Tour of California Stage 1 Finish Circuit</p>	<p>Begin 3:30/4:30 Finish 4:00/5:00</p>	<p>Phase 6 road closures</p>
<p>Sunday 2/15/09</p>	<p>Phase 7 closure</p>	<p>From end of race (approx 4:00 to 5:00 PM) until end of festivities (approx 8:00 PM)</p>	<p>Return to Phase 2 closures: -Santa Rosa Ave/Mendocino Ave, from 1st St to 5th St; -4th St, from B St to D St; -3rd St, from B St to D St</p>